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Note: 
 
Since the initial quarterly report for the Consent Decree requirements the County has satisfied requirements and removed updates 
for the following programs: 
A. Supplemental Environmental Project (12/31/05) C. Spill Response Plan (5/08/02) 
B. Construction Spills Prevention Plan (1/16/02) D. Pump Station Spill Reduction Action Plan(1/02) 
 
The following sections will only be included in the January 15 quarterly report as outlined in the Consent Decree: 
A. Information Management (Section IX)  
B. Long Term WWRF and Pump Station Planning, Rehabilitation, Replacement, and Expansion (Section XI) 
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COUNTY OF MAUI 

WASTEWATER RECLAMATION DIVISION 
 

A. GENERAL INFORMATION 
 

The United States Environmental Protection Agency (USEPA) and the State of Hawaii 
Department of Health (DOH) filed two lawsuits against the County of Maui, Civil Nos. 98-
00622 SOM and 99-0064 (3), alleging violations of Federal and State law.  The County of 
Maui entered into a Consent Decree with the USEPA and State DOH.  The Consent Decree 
was filed November 8, 1999 in U.S. District Court pursuant to the Clean Water Act. 
 

As a requirement under the Consent Decree, the County is required to submit to EPA 
and the DOH quarterly Consent Decree Compliance Reports.  The quarterly report includes 
steps taken by the County to develop and implement the various goals, plans, programs, 
procedures, schedules and budgets required pursuant to the Consent Decree. 
 

This is the forty sixth quarterly report being submitted under the approved final 
Consent Decree.  The Consent Decree was approved by the Court on November 8, 1999.  
This report covers the period October 1, 2011 to December 31, 2011. 
 
Summary of major accomplishments during the last quarter: 
 
1. Sewer Line System Analysis and Rehabilitation Program 
Construction contracts for the Lahaina No. 3 Force Main Replacement and Alamaha 
Force Main Replacement were awarded this quarter. 
 
Construction contracts for the Wailuku Elementary Line Replacement, Frazer Avenue 
Line Replacement, and Fifth Street Line Replacement were awarded this quarter. 

 
2. Fats, Oil and Grease (FOG) Control Program  
During this quarter pretreatment staff finished the yearly inspections of food 
establishments within the County of Maui, completing 201 inspections.  
 

3. Sewer Line System Preventative Maintenance 
The maintenance collections crews completed 51,026 lineal feet of periodic system 
flushing this quarter.  This makes the yearly total 233,753 l.f. which is 111 % of the 
annual goal.  Forty four percent of the County system has been flushed in the first two 
years of the five year cycle.  
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B. SPILL REDUCTION ACTION PLAN 

B.1. SEWER LINE SYSTEM PREVENTIVE MAINTENANCE   

(Section VIII.B) 
 

1. General Information:  
 
This plan is intended to provide a guide for the Collection System staff.  The 
plan outlines the approach that the Collection System Program is using to meet 
its current objectives and how the program will grow to meet demands in the 
future. 

 
2. Schedule: 
 
The plan is 100% complete and was submitted to EPA/DOH on December 15, 
1999.  This plan was approved by both EPA and DOH on May 8, 2000 

 
3. Actions during last quarter: 
 
The Consent Decree requires a complete system evaluation and flush within a 
five year period with an annual goal of 211,000 linear feet.  The County 
continued to perform sewer system preventative maintenance (weekly/periodic 
flushing) in identified potential problem areas and also completed system wide 
evaluation and problem correction.  The following table summarizes system line 
flushing and manhole inspections accomplished during the last quarter and 
year to date. 

 
 

TASK 
 

QUARTER 

 

 
YEAR TO DATE 

 
Annual System Flush (5-year plan) (ft.) 51,026 233,753 
 
Weekly/Periodic Flush (ft.) 82,085 298,946 
 
Manhole Inspections (total) 236 1,173 

 
The County ended the second year of a new five year cycle of flushing the County’s 
sewer system.  The above table shows that 111% of the annual goal was 
completed.  At the end of the second year of the five year flush cycle over 44% of 
the system has been flushed.  Maui County continues to direct the necessary 
resources toward the preventive maintenance aspect of the sewer system.  The 
elimination of recurring spills and reduced volumes of spills on gravity lines are both 
indicative of the success of our approach and the dedication of staff to the overall 
effort. 
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B.2. PERSONNEL TRAINING 

(Section: VIII.D) 
 

1. General Information:  
 
The County of Maui is required to provide training to all appropriate Wastewater 
Reclamation Division Personnel on the consent decree requirements, as well 
as spill reporting procedures. 
 

2. Schedule:  
 
The County submitted its training plan to EPA and DOH in December 1999.  It 
was approved May 8, 2000.  Since that time the County has completed initial 
training of appropriate personnel as well as refresher training. 

 
3. Action during last Quarter 

 
No new or refresher training was conducted during this period.  
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B.3. FATS, OIL, AND GREASE (FOG) CONTROL PROGRAM 

(Section VIII.E) 
 
1. General Information:  
 
The Consent Decree required the County to continue to develop and implement a 
FOG control program that would require the installation and proper operation and 
maintenance of grease interceptors.  Requirements include the following: 
 

a. Enact an ordinance requiring the installation of grease interceptors at any 
commercial activity with the potential to discharge FOG into the collection 
system. 

 
b. Provide sufficient resources to implement monitor and enforce the 

ordinance. 
 
c. Conduct grease interceptor inspections at each Industrial User (IU) 

required to have a grease interceptor at least once every year for the first 
two years and once every eighteen months thereafter. 

 
d. Continue to take enforcement actions against non-complying IU=s. 

  
 
2. Schedule: 

 
December 2002 All food establishments to be permitted.  (Completed) 

 
December 2003 All food service establishments in compliance with Appendix H 

interceptor sizing criteria. 
 

December 2005 All food service establishments in compliance with Title 14, 
Chapter 14.21A.080 of the Maui County Code. 
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B.3. FATS, OIL, AND GREASE (FOG) CONTROL PROGRAM   (Continued) 
(Section VII.E) 

 
 

3. Actions during last quarter: 
 

a. Annual grease interceptor and kitchen inspections were conducted.  The 
approximate total number of food service establishments connected to the 
sewer system in Maui County is now 535.  Total inspections this quarter 
numbered 201.  This included regular inspections (174), follow up 
inspections for installations and corrections (12), Pre backfill and final 
inspections (15) and miscellaneous inspections (0).  All operating facilities 
in the County were inspected during the 2011 calendar year. 

 
b. Grease interceptor size based on Appendix H of the UPC is at 98% of the 

total facilities being inspected.  Attachment “A” lists the establishments, last 
inspection date and their respective grease interceptor sizes. 

 
c. Work is continuing with the County=s Management Information Systems to 

verify that all food service establishment data is correct and all inspection 
results are up to date.  Reporting is automated in the County=s master 
permit system (KIVA). 

 
d. No Notice of Violation’s (NOV=s) were issued in the quarter.  A listing of the 

NOV status for non-compliance with the grease interceptor upgrade 
program is included in Attachment “B”  A summary of the status is as 
follows: 

 
 
 
 
 
 
 
 
 
 

e. Eighty seven (87) discharge permits were issued (or renewed) to 
restaurants during the quarter. 

 
f. Review of grease interceptor sizing/plumbing for facilities not connected to 

the County of Maui Sewer, initiated by the EPA and State Department of 
Health, is ongoing.  One (1) approval was given during this quarter. 

 

 
NOV Status Description 

 
Number 

 
    Completed Process  
 (fines paid, NOV rescinded or closed operations) 

 
106 

 
    Projects in review or construction 

 
6 

 
    Collection procedures in progress 

 
8 
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C. INFORMATION MANAGEMENT 
 (Section IX) 
 
1. General Information: 

 
The County of Maui purchased new automated reporting system (ARS) software from 
CarteGraph called ASewerView@ and AWorkDirector@ in October 1997.  Training was 
conducted on site by a manufacturers representative.  Implementation of the software 
was delayed while the County developed the map overlays required for the program.   

 
During 1998, in-house personnel developed preliminary map overlays to run the 
SewerView software.  During negotiations of the final Consent Decree, it was 
determined that a new County wide mapping system with more details and capabilities 
would be needed.  This included a requirement to provide a new manhole numbering 
system that would be compatible with future GIS implementation as well as with use of 
the Work Director Maintenance work order software.  In December 1999, the new ARS 
was used to generate work orders for one section of line in the Maui 100 Subdivision, 
Kihei area.  Work orders were generated and field personnel provided field 
information/inspection results for updating.  This was a pilot implementation of the ARS. 

 
In 2007 the County implemented new maintenance software (Maintenance Connection) 
to issue and track work orders for all preventative, scheduled and emergency work 
performed on assets (collection lines, manholes, pumps station and treatment plant 
components, vehicles etc.)  All sewer lines and manholes were entered as assets with 
preventative maintenance and inspection schedules. 

 
2. Schedule: 

 
a. August 2001  Begin implementation of the ARS for Lahaina, Kihei, 
Lanai and Molokai areas. 

 
b. September 2001 Complete mapping revisions.  

 
c. October 2001 to January 2002 Input GIS database information into the 
SewerView software program for Lahaina, Kihei, Lanai and Molokai. 

 
d. November 2007 Implemented new Maintenance Software throughout 
entire division (Maintenance Connection) 

 
e. October 2008 Filled new GIS Analyst II position. 

 
3. Action during last quarter: 

 
a. Information from new CCTV and inspection reports is being added to the GIS 
database. This includes pipe material, missing footages and other 
information. 
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b. Work orders continue to be produced by the preventative maintenance 
software to insure timely and effective system flushing.  Maps were produced 
by GIS personnel to assist filed crews with assignments and progress. 

 
c. Work orders are issued daily for system components based on information in 
the asset database and those manually inputted into the system due to 
inspections or call outs. 
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D. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION 

 PROGRAM 
(Section X) 

 
1. General Information:  

 
Under this program, the County is required to minimize infiltration and inflow, inspect all 
wastewater lines for corrosion, cracks and exfiltration and provide for adequate 
hydraulic capacity.  The program was conducted in three phases and resulted in the 
development of a rehabilitation plan (Phase III) to address those issues found in 
phases I and II.  All phases have been completed. 

 
Phase I: During this phase of the program, the County will review existing data 

to identify potential problem areas.  This analysis will be based on the 
evaluation of spills, pipe material, age of system, flows, terrain 
evaluation, maintenance records and other factors.  In addition to this 
analysis, the County will develop a mapping system that will provide a 
consolidated countywide map of the entire collection system.  
Included in the map creation, the consultant will develop a systematic 
manhole numbering system that will also assist the County in using 
the Information Management System more effectively.  

 
Phase II: During this phase of the program, the County will further investigate 

and analyze problem areas according to the needs identified in phase 
I.  This investigation will include a determination of system integrity 
and other identified problems through the use of generally accepted 
engineering methods.  

 
Phase III: This phase of the program includes determining a rehabilitation plan 

based on the Phase II investigations.  The report shall include cost 
effectiveness, project identification, priorities, and costs.  The plan 
shall provide for the rehabilitation of all lines before the end of their 
useful life. 
 

2. Schedule 
 
a. Preliminary Sewer System Problem Area Analysis  (Phase I)  

 
Wailuku-Kahului was completed in June 2000.  All other areas in Maui 
County were completed in June 2001, well ahead of the 2004 Consent 
Decree target date.  This accelerated schedule gave the County the ability to 
utilize the data gathered during this phase to develop a phase II program on 
an island wide basis instead of individual geographic areas.  It also aided in 
the development and implementation of the dynamic model required in the 
Capacity Evaluation Work Plan. 
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D. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION PROGRAM  
(Section X)   (continued)  
   

 
b. Sewer System Analysis (Phase II, as revised and approved 12/22/06 by EPA) 

 
This phase of the requirements is completed as noted below:  
 

Area Required 
Completion Date 

Submittal Date Status 

Priority 1 (High) January 1, 2005 March 31, 2005 Approved 
Priority 2 (Medium) January 1, 2008 March 25, 2008 Approved November 6, 2009 
Priority 3 (Low) January 1, 2009 March 30, 2009 Approved November 6, 2009 

 
 

c. Sewer System Rehabilitation Plan (Phase III) 
 

The Rehabilitation plan for the High Priority Sewers is also complete.  The 
time table for all phases of the plan are noted below: 

 

Area 
Required 
Completion Date 

Submittal Date Status 

Priority 1 (High) January 1, 2007 March 20, 2007 DOH approval Oct 9, 2007 
Priority 2 (Medium) January 1, 2010  March 25, 2010 Approved 
Priority 3 (Low) January 1. 2011 March 25, 2010 Approved 

 
 
3. Consultant:  
 
Phase I:         
Firm: Fukunaga and Associates, Inc.      
Contract:  Completed 
Cost: $399,022       

 
Phase II (Priority 1):     Phase II (Priority 2): 
Firm:  MGD Technologies    Firm:  Underground Services Inc. 
Contract:   Executed (12/31/03)   Contract:   Executed  (12/21/2006) 
Cost:   $601,916      Cost:  $536,033.75 
 
Phase II (Priority 3) 
Firm:  Roto Router  
Contract:   Executed (12/19/08)  
Cost:   $280,809      
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D. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION PROGRAM 
(Section X)   (continued) 

 
4. Action during the last quarter: 

 
a. The Lahaina No. 3 Force Main Replacement  project has completed the design phase 
and construction bidding.  A construction contract was issuedand  work is expected to 
commence in the first quarter of 2012. (JN WW09-01 Contractor: Parsons  $4.85M) 

 
b. The Alamaha Force Main Replacement project has completed the bid process and 
construction is expected to commence the second quarter of 2012. 

 (JN WW08-03 Contractor: Hawaiian Dredging: $1.16M) 
 

c. Construction of the Kaa Force Main Replacement project is now approximately 90% 
complete.            (JN WW08-09 Contractor:  West Maui Construction $1.03M) 

 
d. The design of Kihei No. 9 Force Main Replacement is approximately 75% complete.  
The bid process is expected to occur the second quarter of 2012 with construction to 
follow in the summer.   (JN WW11-02  Engineer:  Ronald Fukumoto Engineering $131K) 

 
e. The Kahului Force Main Replacement and the balance of the Wailuku Force Main 
Replacement design phase reached 80% completion.       
                                             (JN WW09-25 Engineer: Otomo Engineering $319K) 

 
f. The Lahaina No. 2 Force Main Replacement design phase is approximately 80% 
complete.           (JN WW09-24 Engineer: Austin Tatsumi & Associates, Inc   $133K) 

 
g. The Lahaina No. 4 Force Main Replacement design phase is approximately 50% 
complete.  Alignment  is still an issue and it is being discussed with the Army Corps.of 
Engineers and the adjacent property owner. 

            (JN WW10-05 Engineer: Warren Unemori Engineering, Inc. $110K) 
 

h. The construction contract for the Wailuku Elementary Line Replacement, Frazer 
Avenue Line Replacement, and Fifth Street Line Replacement has been issued.  
Construction is expected to begin on Lanai in the second quarter of 2012. 

 (JN WW11-01 Contrctor: Goodfellow Brothers $1.28M) 
 

i. The Prison Street and Front Street Aholo Line Replacement  projects in Lahaina 
were put out to bid this quarter.  Construction is expected to commence in the first 
quarter of 2012.                    (JN WW11-11 Contractor:  Goodfellow Brothers  $1.215M) 

 
j. The Kuamoo Place, Lewa Place and Olu Drive Sewer Replacement projects are 
being investigated by County work crews 

 

k. Further investigation of rehabilitation methods for the Kane Street Manhole 
Restoration continued this quarter.  

 
l. Design contracts for the following projects began negotiation this quarter: Kihei No. 10 
Force Main Replacement, Lahaina No. 7 Force Main Replacement, Hoo Hui Ana 

Force Main Replacement, and the Waiale Road Sewer Replacement. 
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E. LONG TERM WWRF & PUMP STATION PLANNING, 

REHABILITATION, REPLACEMENT & EXPANSION 

 

E.1. LONG-TERM SYSTEM REVIEW WORK PLAN  

(Section XI.40.a)         
  
 

1. General Information:  
 
a. The County is required to provide a Long-Term System Review Work 
Plan for systematically identifying when pump stations and wastewater 
reclamation facility=s equipment or fixtures will reach, or are reaching, the 
end of their useful lives.  Based on this work plan, a schedule will be 
developed for continuously evaluating the condition (structural integrity, 
corrosion damage, mechanical condition, etc.) of pump stations and 
WWRF equipment or fixtures.  

 
b. Schedule: The initial 20 year Long Term Rehabilitation, Repair and 
Replacement schedule and submitted it to EPA/DOH for review and 
approval in December 2000.  EPA accepted the submitted plan.   

 
3. Consultant:  

 
i. Firm: Brown and Caldwell  
ii. Cost:   $161,884.00 
iii. Amendment:    $48,000.00  

 
1. Action during the last quarter:  
 

a. The County of Maui updated its 20 Year Long Term Rehabilitation, 
Repair and Replacement schedule in 2005.  That schedule was used in 
implementing the Maintenance Connection software in 2007which  
issues, monitors and records all work orders for preventative, scheduled 
and emergency maintenance or replacement of division assets.  Two 
years ago the County integrated this plan further into a software program 
developed with Brown and Caldwell called the Desktop Replacement 
Planning Model (RPM). This application addresses long range asset 
renewal activities. It contains a model for estimating when assets need to 
be replaced and/or refurbished based on useful life and actual equipment 
inspections (Maintenance Connection Data). It also includes scheduling 
software so that anticipated asset renewal activities can be assigned to 
the Capital Improvement Project Schedule along with costs and expected 
funding sources.  This ongoing, dynamic schedule was reviewed as part 
of the annual County CIP process during the last quarter. 
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E.2. CAPACITY EVALUATION WORK PLAN   

(Section: XI.40.c) 
 

1. General Information: 
 

This plan will provide the County with the ability to systematically and 
continuously monitor and evaluate the capacity of all critical points within the 
collection system and wastewater reclamation facilities.  Additionally, a dynamic 
modeling program will be developed to monitor the hydraulic capacity within the 
collection system for the Island of Maui. 

  
The plan consists of three main areas:  

 
• Building Permit Applications 
• Collection System Capacity Monitoring 
• Pump Station Capacity Monitoring 

 
2. Schedule 

 
a. Implementation of the plan has been initiated with the Building Permit Application 
program fully operational and functional. 

 
b. Pump Station Capacities: 

 
i. Initial Evaluation - September 2000 
ii. PER   - November 2000 
iii. Flow Monitoring - Jan 2001 - Jan 2002   

 
c. Dynamic Modeling  -  July 2003 

 
3. Action during the last quarter: 

 
Pump Station Capacities - The 2012 update to the Pump Station Capacity Plan was 
initiated this quarter and will be completed in January. The continuing economic 
downturn has resulted in reduced tourism and wastewater flows which have not yet 
rebounded to the 2008 volumes.  The 2008, 2010  and 2011 information was integrated 
into the CIP planning documents through Fiscal Year 2031. There are several Capital 
Improvement Projects (CIP) that will involve the pump stations.  The following table lists 
all current and proposed pump station and force main CIP projects.  (Note that the 
County is currently processing its Fiscal Year 2013 budget for project approvals.  A 
copy is included in Appendix “E”). 
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Pump Station and Force Main CIP Projects 

FISCAL 

YEAR 
PROJECT 

STATUS  

(EXPECTED 

START) 

FY 2007 Construction of Wailuku Force Main Replacement  95% complete 
FY 2009 Construction of Upgrades for Kuau WWPS #1 thru #4  75% complete 
FY 2010 Construction of Kaa Force Main Replacement  90% complete 
FY 2010 Construction of Kaa Pump Station Renovations  50% complete 
FY 2010 Construction of Molokai WWPS Modifications  (1Q 2012) 
FY 2010 Construction of Spreckelsville WWPS Modifications  80% complete 
FY 2010 Design of Kahului Force Main Replacement  80% complete 
FY 2010 Design of Lahaina Force Main No. 2 Replacement   80% complete 
FY 2010 Design of remainder of Wailuku Force Main Replacement  80% complete 
FY 2011 Construction of Alamaha Force Main Replacement   (2Q 2012) 
FY 2011 Construction of Kihei WWPS No. 10 Modification/Upgrade  (1Q 2012) 
FY 2011 Construction of Lahaina No. 3 Force Main Replacement (1Q 2012) 
FY 2011 Design of Hyatt WWPS Modifications 30% complete 
FY 2011 Design of Kihei No. 9 Force Main Replacement  80% complete 
FY 2011 Design of Lahaina No. 4 Force Main Replacement  50% complete 
FY 2011 Design of Lahaina WWPS No. 7 Modifications 30% complete 
FY 2011 Design of Lahaina WWPS No. 2 Modifications 20% complete 
FY 2012 Const. of Kihei WWPS No. 6 Odor Control and Wet Well 

Rehabilitation 
(4Q 2012) 

FY 2012 Construction of Countywide Wet Well Rehabilitation (2Q 2012) 
FY 2012 Construction of Hyatt WWPS Modifications (3Q 2012) 
FY 2012 Construction of Kahului Force Main Replacement  (3Q 2012) 
FY 2012 Construction of Lahaina Force Main No. 2 Replacement  (3Q 2012) 
FY 2012 Construction of Lahaina WWPS No. 7 Modifications (3Q 2011) 
FY 2012 Construction of remainder of Wailuku Force Main Replacement  (3Q 2012) 
FY 2012 Design of Hoo Hui Ana Force Main Replacement (1Q 2012) 
FY 2012 Design of Kihei WWPS No. 10 Force Main Replacement (1Q 2012) 
FY 2012 Design of Lahaina WWPS No. 2 Modifications (1Q 2012) 
FY 2012 Design of Waiehu WWPS Modification (1Q 2012) 
FY 2012 Project Engr. Report for Kaanapali WWPS Modifications (1Q 2012) 
FY 2013 Construction of Kihei No. 9 Force Main Replacement (4Q 2012) 
FY 2013 Construction of Lahaina No. 4 Force Main Replacement (1Q 2013) 
FY 2013 Construction of Lahaina WWPS No. 2 Modifications (1Q 2013) 
FY 2013 Design for Kaanapali WWPS Modifications (3Q 2012) 
FY 2013 Design of Alamaha Wastewater Pump Station Modifications (1Q 2013) 
FY 2013 Design of Paia Force Main Replacement (4Q 2013) 

 

E.2. CAPACITY EVALUATION WORK PLAN 
(Section: XI.40.c) (continued) 
 
 

Dynamic Modeling   This quarter the model was updated with recent project additions 
and used as a basis for project reviews and bypass plan formulation 
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F. SPILLS TO STATE WATERS AND THE WATERS OF THE UNITED STATES 
(Section XIII.50) 

 

 During this reporting period there were no spills that reached waterways and/or the ocean.  
 

 

G. SPILLS TO GROUND 
(Section XIII.51) 

 
During this reporting period there were two (2) reportable wastewater spill event to the ground totaling 37,659 gallons.  
Copies of the spill reports can be found in Attachment AC@.   The following table provides a summary of the spill(s) occurring 
during this quarter while Attachment “D” list all spills occurring in 2011. 

 
 
 

Date 
 

District 
 

Facility 
 

Type 
 

Qty (gal) 
 

Cause 
 

Overflow Destination 
 

Waterway 
 

Ocean 

11/27/11 Lahaina 
Collection 
System 

Raw wastewater 159 Mainline - roots 
Side of roadway, Canal 
Street, Lahaina 

No No 

10/19/11 Kihei 
Collection 
System 

Raw wastewater 37,500 
Mainline blocked 
with grease 

Backyard - 436 Kenolio Rd, 
Kihei 

No No 

 
 

        

 
 

        

 
 

        

 
 

        

 



 

 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT A 

 

ANNUAL GREASE INTERCEPTOR 

INSPECTION REPORT 2011 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 
 



 

 
 



 

 



 

 



 

 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT B 
 

NOTICE OF VIOLATION STATUS 
 
 
 
 

Notice of Violation Status is available at: 
 

The Department Environmental Management 
Wastewater Reclamation Division Office 

2200 Main Street,  Suite 610 
Wailuku, HI 96793 

 



 

PRETREATMENT PROGRAM NOTICE OF VIOLATION STATUS 

          

Establishment 
 Date on 
Letter Date Sent 

NOV 
No. 

Initial Fine 
Rcvd. 

Daily Fines 
Received/ 
Waived Date 

Daily Fines 
 Letter 
Dated 

Daily Fines 
Received ($) Comments Compliant 

                    

Catering Company 02/27/04 02/27/04 110 10/15/04   05/12/06   
Installed /Fines still due / 
legal X 

Grand Wailea - Bistro Molokini 02/06/04 02/10/04 49 04/02/04       
New plans approved / fines 
accruing   

Grand Wailea - Café Kula 02/06/04 02/10/04 46 04/02/04       
interceptor installed / fines 
not paid X 

Grand Wailea - Employee's Cafeteria 02/06/04 02/10/04 45 04/02/04       
interceptor installed / fines 
not paid X 

Grand Wailea - Grand Dining Room 02/06/04 02/10/04 47 04/02/04       
New plans approved / fines 
accruing   

Grand Wailea - Humuhumunukunukupuaa 02/06/04 02/10/04 48 04/02/04       
interceptor installed / fines 
not paid X 

Grand Wailea - Kincha Kitchen 02/06/04 02/10/04 44 04/02/04       
Kitchen Closed 3/19/09 / 
fines pending X 

Grand Wailea - Main Kitchen 02/06/04 02/10/04 50 04/02/04       
New plans pending / fines 
accruing   

International House of Pancakes 03/10/04 03/15/04 130     01/27/06   
interceptor installed / fines 
not paid / legal X 

KFC - Wakea Avenue 01/23/04 01/26/04 33 01/30/04       
Interceptor installed . fines 
still due X 

KFC Lahaina 01/15/04 01/16/04 26 01/30/04       
New Facility under 
construction   

Seven Pools Lounge 03/16/04 03/17/04 117 03/16/05   04/06/05   $500 due / legal X 

Wendy's Old Fashioned Hamburgers 03/10/04 03/15/04 132 03/22/04   05/27/05   
interceptor installed / fines 
not paid X 

 Big Daddy’s Store & Restaurant 10/18/10   11/5/10 001              

 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT C 
 

2011 4
TH
 QUARTER SPILLS TO GROUND 

REPORTS 
 
 
 
 

This attachment is available at: 
 

The Department of Environmental Management 
Wastewater Reclamation Division Office 

2200  Main Street Suite 610 
Wailuku, HI 96793 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT D 

 

2011 WASTEWATER OVERFLOWS SUMMARY 

 

2011 DISTRICT SPILL SUMMARY 



 

2011  WASTEWATER OVERFLOWS - COUNTY OF MAUI 
         

DATE DISTRICT FACILITY/P.S./C.S. TYPE  QTY (gal) CAUSE OF OVERFLOW OVERFLOW DESTINATION WATERWAY? OCEAN? 

                  

4th Quarter          

27-Nov-11 Kihei Collection System Raw Wastewater  37,500 Mainline blocked with grease Backyard - 436 Kenolio Rd, Kihei No No 

19-Oct-11 Lahaina Collection System Raw Wastewater  159 Mainline - roots Side of roadway, Canal Street, Lahaina No No 

           

3rd Quarter          

17-Sep-11 Wailuku Collection System Raw Wastewater  297 Blockage in mainline (broken pipe) Backyard - 1538A Mill Street, Wailuku No No 

16-Sep-11 Kuau Kuau PS #4 Raw Wastewater  1,767 Contractor - mechanical failure Storm drain; ocean Yes Yes 

14-Aug-11 Lahaina Collection System Raw Wastewater  2,300 Hole in force main Lahaina PS 3 Excavation pit, Honoapiilani Hwy No No 

           

2nd Quarter          

26-Jun-11 Lahaina n/a Sludge  202 Sludge truck stopped suddenly Side of Honoapiilani Hwy No No 

14-Jun-11 Kahului 
Wailuku/Kahului 
WWRF Raw Wastewater  954 Blown fuse - plant lift station 

In front of access gate of plant; back to 
lift station No No 

8-May-11 Spreckelsville Spreckelsville PS Raw Wastewater  10,100 Mechanical failure Roadway, Laulea Place, Spreckelsville No No 

3-May-11 Lanai Collection System Raw Wastewater  360 Mainline blocked with grease 
Down 5th Street, near Ahakea Street, 
Lanai City No No 

1-May-11 Lahaina Collection System Raw Wastewater  84 
Lateral blocked with unknown 
material 

Around boundary - 1177 Halepaka Pl, 
Lahaina No No 

29-Apr-11 Kahului Collection System Raw Wastewater  51 Mainline blocked with grease 
Ceramic Tile Plus parking lot, 
Kaahumanu Ave No No 

           

1st Quarter          

22-Mar-11 Wailuku Collection System Raw Wastewater  8,400 Mainline blocked with rocks Storm drain culvert Waiale Drive Yes No 

14-Mar-11 Kahului A&B PS Raw Wastewater  44 
High wet well alarm surcharged 
gravity line 

Storm drain and shoulder of road 
Alamaha Yes No 

12-Mar-11 Wailuku Collection System Raw Wastewater  99 Roots in mainline Shoulder of road Lileihoku St, Wailuku No No 

11-Mar-11 Kahului 
Wailuku/Kahului 
WWRF Raw Wastewater  100 

Initial flow after shutdown of ps for 
tsunami Plant grounds No No 

11-Mar-11 Lahaina Napili PS 4 Raw Wastewater  400 Planned shutdown for tsunami Runoff waterway Yes No 

11-Mar-11 Wailuku Hawaiian Homes PS Raw Wastewater  40 Planned shutdown for tsunami Storm drain Yes No 

11-Feb-11 Wailuku Collection System Raw Wastewater  590 
Mainline - broke when rain water 
broke storm drain 

Trench area, portion into storm drain 
Waiehu Bch Rd Yes No 

4-Jan-11 Lahaina Collection System Raw Wastewater  10 Mainline blocked with roots   Storm drain Kaanapali Parkway Yes No 



 

 

2011 DISTRICT SPILL SUMMARY 
      

 Number 

Total 

Wastewater 

Spill 

Quantity Percent 

District of Spills Processed (gal)  (gal) Spilled 

Kahului 4  1,149   

Wailuku 5  9,426    

Paia 0 1,453,698,100  0 0.0015% 

Kuau 1  1,767   

Spreckelsville 1   10,100   

Kihei 1 1,216,195,000  37,500  0.0031% 

Lahaina 6 1,425,459,000  3,155  0.0002% 

Lanai 1 106,083,785  360  0.0003% 

Molokai 0 63,229,942  0 0.0000% 

TOTAL 19 4,264,665,827  63,457  0.0015% 

*  Note that five (5) spills were planned due to tsunami response



 

 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT E 

 

PROPOSED FY 2013 

CAPITAL IMPROVEMENT PLAN 



 

 

 

PRELIMINARY 

NOT APPROVED 



 

 

PRELIMINARY 

NOT APPROVED 


