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14. Implementation 
14.1 Purpose 
The purpose of this chapter is to identify individual tasks and develop implementation 
timelines for the Plan, as described in Scenario III.  This Scenario was recommended 
by the SWRAC from among five Scenarios created during the course of SWRAC 
meetings. The SWRAC added the following clarifications to its recommendation of 
Scenario III: the primary focus of the Plan be the goal of 60% diversion and, 
secondarily, WasteTEC.1 The Plan should not specify a single WasteTEC but, rather, 
determine what is right for the County based on further evaluation.  Lastly, the 
WasteTEC selected must be ‘proven technology’ that, at the planning and design 
stage, is not limited to mass burn technology.  

The Department of Environmental Management and the Solid Waste Division support 
the SWRAC recommendations for implementation with the addition of the following 
elements:  

 Evaluate land needed for increased compost operations resulting from 
improved diversion programs;  

 Evaluate standby options for Lanai and Molokai landfills while maintaining and 
improving recycling collection and processing, including event-based collection 
of HHW;  

 Specify the year 2013 to complete legislation for commercial recycling 
mandates;  

 Add from Scenario V the creation of mandates for the recycling of commercially 
produced food waste; 

 Add from Scenario V the enforcement component for commercial recycling 
mandates 

This plan recommends increasing the diversion rate from its current 30 percent to 60 
percent, by the County building MRFs for recycling and C&D materials, a fleet 
maintenance facility, a household hazardous waste facility, and transfer stations in 
Hana and Olowalu.    The plan also tasks the Division with implementing programs for 
universal collection of single-stream recyclables, bulky waste, white goods, and yard 
waste;  a household hazardous waste program; and education to support each 
program. In addition, the plan calls for a WasteTEC facility to convert the residue from 
recycling and non-recyclable materials to energy.  The County will proceed with 
feasibility and implementation planning, culminating in a procurement that is open to 
various technologies.  The use of the term “waste-to-energy” has deliberately not 
been used to avoid the potential impression that a particular technology has been 

                                          

1WasteTEC has been used in this ISWMP to describe a waste-to-energy facility that is a key 
element of the plan but one where the specific technology has not been selected. 
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selected or has preference.  Any technology selected would be required to meet the 
County’s requirements for “proven” results, economy and efficiency. 

Scenario III identifies a number of facilities that are needed to support the activities of 
the Division and help the County reach its diversion goal.  In Chapter 13, it is 
suggested that, for efficient use of land and reduction of transportation and 
communication links, grouping the facilities should be part of the plan.  A solid waste 
campus, which would be centrally located, was recommended.  Because 
implementation of Scenario III includes siting studies and land purchase, no specific 
site was recommended. 

For each of the component projects in Scenario III, additional implementation 
planning will be required involving collective bargaining agreements.  A team leader 
for each project will need to be assigned along with a development budget.  The 
individual implementation tasks in each project timeline will need to be described in 
detail, a methodological approach developed and resources assigned.  For each task, 
the Division may choose to execute the task in-house with Division staff or utilize 
consultant assistance.  Some activities, such as soil borings and groundwater hydraulic 
analyses, are typically done by firms that specialize in these activities.  In all, there 
are over 125 individual tasks that make up the nine projects and that will constitute 
the full implementation plan for the selected scenario. 

In this chapter, the components of the scenario are outlined in a narrative summary 
and Gantt chart for each strategic element.  

14.2 Resources for Implementation 
Implementing the ISWMP will mean bringing a coordinated team of resources to assist 
in planning the implementation of the programs the Division has decided to pursue.  
These resources include designating or retaining project managers to oversee the 
development of each of the facilities to be constructed and programs to be 
implemented.  The County will bring under contract an Architect and Engineer (A&E) 
firm to assist the Division for site determination and evaluation and to design the 
projects in the plan where detailed construction specifications and drawings are 
required by the bid process, including the transfer station and the fleet maintenance 
facility.  A solid waste management consultant will be needed to draft feasibility 
studies, full service procurement documents and other required reports.  Corporation 
Council will assure and oversee the legal aspects of these specialized contractual 
arrangements.  A specialty law firm may be hired by Corporation Council to assist in 
the development of these agreements as well as in any collective bargaining 
agreements that may need to be considered.  A law firm experienced in solid waste 
matters, including requirements of federal and state laws, negotiating energy 
purchase agreements with electrical end-users and in developing full service contracts 
between municipalities and operators of WasteTEC firms, would be beneficial to reduce 
long-term risks for the County.  This law firm would also develop full service contracts 
with future partners, those who win the proposals, in processing Material Recovery 
Facilities (MRFs) contracts as well as ordinance revision. An education consultant will 
be retained by the Division to conduct foundational research for education campaigns 
and graphic development and integration. In addition, collective bargaining 
agreements will need to be addressed prior to funding and initiating the 
implementation of projects that involve the relocation of staff. 
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Any services procured will be in accordance with State and county procurement 
requirements.  Assembling together a team at the outset of this plan can help the 
County reduce the implementation time and prepare better to implement the activities 
it has chosen.   

14.3 Site Development 
The ISWMP calls for the construction of a variety of facilities.  Locations for these 
facilities must be determined before: contracts for construction and services are 
procured. The locations must be found, reviewed for adequate amount of land, subsoil 
characteristics to support the structure of the proposed facility, reviewed for ingress 
and egress traffic, noise pollution, aesthetic impacts, availabilities of utilities, surface 
and ground water concerns, determination of any archaeological or protected sites, 
and land use environmental assessments conformance.  The Division recognizes, 
however, that it may not be feasible to have all these facilities at one central location. 

The County and/or its contractor will need to obtain: permits for each site  (Generally 
speaking, these permits are in three categories: site development, utility, and 
zoning);  environmental siting approvals from various levels of government, local and 
state, dealing with flood plains, community land use requirements, and culturally 
protected sites; and solid waste permits from state and local agencies for siting, 
design, and operations. 

The ISWMP calls for a Central Maui solid waste campus.  This campus will include 
space for administrative offices for the management, support staff, Central Maui 
drivers, and Division call center. A fleet maintenance facility will be located at the 
campus to maintain the fleet for both the collection and the landfill.  An HHW facility 
will be located at the site.  A MRF to process the recyclables from the single-stream 
curbside collection will also be a part of the campus.  One or more of the mechanics in 
the Fleet maintenance facility will be trained to maintain the MRF equipment.    

Recommended facilities which may be located outside of the Central Maui Solid Waste 
Campus are the following: 

• C&D MRF to process C&D material.  A potential site for such a facility may be 
the existing private C&D landfill.  A location must be determined for the facility 
and, if need be, acquired by the County before the procurement for design, 
build, and operate.    

• WasteTEC Facility needs a location to maximize the efficiencies in routing, 
residual disposal, and energy transference to a paying end-user.   

Finally, transfer stations and convenience centers, which will be located in Hana and 
Olowalu or on Lanai and Molokai, will need to be designed and operated by the 
Division.  The A&E firm will be required to assist the Division in the detailed design 
including drawings and specifications for these facilities. 

14.4 Centrally Located Solid Waste Campus 
The centrally located solid waste campus was recommended to consolidate facilities 
and shorten communication and transportation links.  It would consist of a number of 
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related facilities and administrative space.  The implementation of each facility is 
discussed in the following paragraphs. The Division recognizes that it may not be 
feasible to have all of these facilities at one central location.  

The conceptual timelines at the end of each section represent work after the County 
Council provides funding.  It is expected that Council will have staff perform a 
significant amount of ground work, which will include property location and 
preliminary negotiations with permitting agencies, before funding is provided. 

14.4.1 Single-Stream Materials Recovery Facility  

The Division plans to procure a single-stream recyclables materials processing facility 
to process the material its curbside collection service collects.  The Division may 
consider a public-private partnership using a design, build, and operate procurement 
process..  In that way, the Division would interface with one entity that is responsible 
for the overall development and operations of this facility.  The Division would provide 
the land for the facility and have ownership of the buildings and the equipment, which 
could be transferred right after the acceptance test or turned over to the County at 
the end of the contract term.  

This partnership must be developed whereby the Division and the contractor work 
together to assure completion of tasks.  The Division will need to develop performance 
specifications for the facilities that identify parameters, including daily capacity, 
residue rate, products recovered and marketing requirements.  Also, the County will 
need to provide site data including meets and bounds, soil data and site drawings.  
Engineering studies to establish soil conditions and infrastructure requirements are 
best conducted by the Division or its A&E firm prior to procurement.  Engineering 
studies needed for the approval and construction of the MRF would be the 
responsibility of the contractor.  Also, construction of the building and the 
procurement of equipment would be the responsibility of the contractor but must be 
equal to or above the standard of quality set by the County.   

Designed into the cost and square foot estimates for this facility is office space to 
house the Division’s administration.  The Division could move its offices from 
downtown Wailuku to the centrally located solid waste campus.  By doing this, 
management and operations will be linked closer and have more interface with each 
other. 

This facility would be located in the centrally located solid waste campus.   The 
recommended steps are: 

• Select an A&E firm for site studies 

• Designate location; 

• Submit to the County Council for funding approval;  

• After funding approval, develop design, build, and operate procurement 
documents and release them in a request for proposals format; 

• After funding approval, procure needed property; 
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• Conduct site tests to provide foundation engineering data to be included in the 
procurement documents. 

• After the County has completed the contract with the winning proposer, work 
together to determine final layout of the site building and process design and 
apply for permitting approvals; 

• As many of the permit approvals are in process, the contractor finalizes 
construction documents and begins construction; and 

• Research on education strategy is performed at one time for all the Division’s 
solid waste programs.  Implementation of the education strategy begins before 
the MRF opens for processing.  The MRF is expected to receive material from all 
sources, private and public. 

Total Time: 42 months from initiation of project. Table 14-1 is a timetable showing 
tasks and subtasks for this project.    

Table 14-1 – MRF Conceptual Timetable 
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Performance Requirements
Procurement Development
Procurement Process
Contract Negotiations
Purchase Land
Contractor Finalizes Site Layout
Permitting - Government Approvals

Zoning
Site Plan-Final Design and Approval
Special Use Permit
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Erosion Control and Storm Water Permits
Permit 

Construction
Shake Down & Acceptance Test
Commercial Operation
Education:
     Contract Education Consultant
      Brainstorm Session
      Decision on Media Strategy
      Develop Logos/Slogans/Website
      Media Story Development
      Education of Builders/Contractors

First Year Second Year Third Year Fourth Year

 

14.4.2 Fleet Maintenance 

Scenario III calls for a solid waste fleet maintenance center to maintain the expanded 
fleet needed to support universal collection.  This facility would be staffed with Division 
personnel who maintain both the collection and the landfill equipment.  Because of the 
latter, it is expected that this facility would be located in the centrally located solid 
waste campus and near enough to the Central Maui Landfill to make repair of its 
equipment feasible.   
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Essentially, the County will be responsible to develop the following: 

• A conceptual design and estimated capital and operational funding will need to 
be generated and submitted to Council for funding; 

• After funding has been approved, the Division will move to purchase the land 
needed and develop the bid specifications and drawings necessary to support 
A&E procurements for the construction and equipment needed for the facility; 

• Work with the permitting agencies and finalize building documents and begin 
construction; and 

• Develop job description for mechanics, hire and/or transfer personnel, and 
train them on proper protocol. 

Total time: 33 months from initiation of project. Table 14-2 is a timetable showing 
tasks and subtasks for this project. 

Table 14-2 - Fleet Maintenance Building Conceptual Timetable 
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14.4.3 Household Hazardous Waste 

Scenario III implements a household hazardous waste collection program for all three 
inhabited islands and the Hana region in the County.  A permanent facility will be at 
the centrally located solid waste campus on the Island of Maui; the Division will fund a 
full-time household hazardous waste manager who will oversee the development of 
this program.   

The HHW program will have event collections on the Islands of Lanai and Molokai, as 
well as in the Hana Region.  The fixed or permanent facility will be open daily for 
people to use on a regular basis. 
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The recommended steps are: 

• Develop job requirement and work outline for Household Hazardous Waste 
Manager and provide that and cost projections of the program to Council for 
funding; 

• After funding is approved, the Division should hire a candidate to fill the 
position, a national search may be required;  

• After the position is filled, the manager begins to develop a procurement 
package for an HHW disposal contractor; 

• A site for the location of the permanent HHW facility will have been chosen and 
acquired, as part of the Solid Waste Campus. The Division will develop the bid 
specifications and drawings necessary to support A&E procurements for the 
construction and equipment needed for the facility. 

• The Division and its A&E contractor will work with the appropriate permitting 
agencies to fulfill all permitting requirements;  

• Education for a new program will begin with research including, but not limited 
to, focus groups and a brainstorming session involving HHW manager, HHW 
contractor and environmental education professionals in the Division.  Graphics 
and media strategy will be created and prepared before the first collection; 

• HHW technicians will be hired and/or transferred from other positions to assist 
the HHW manager in everyday activity and/or event collection.  Rules and 
procedures will be devised by the HHW manager for every aspect of operating 
the fixed facility and event collections;  

• Training of call center operators on HHW so as to better inform citizens who 
call in; and 

• Before the final construction of the permanent facility, three event collections 
are scheduled where the Division staff progressively takes over more of the 
hands-on duties from the proposed HHW disposal contractor. 

Total time: 24 months from initiation of project. Table 14-3 is a timetable showing 
tasks and subtasks for this project. 
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Table 14-3 – Household Hazardous Waste Collection Conceptual Timetable 
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     Lanai
     Molokai
     Hana Region
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     Contract Education Consultant
     Brainstorm Session
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Graphics 
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Education Material
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      Develop Job Requirments
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Call Center Operators Trained/In Place
Operate Permanent Facility
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14.5 Additional Solid Waste Facilities 
14.5.1 C&D Materials Recovery Facility 

The Division plans to procure a contractor to process the C&D materials.  SWRAC 
advised the Division to develop a public-private partnership using a design, build, and 
operate procurement.  In that way, the Division would interface with one entity that is 
responsible for the overall development and operations of each facility.  The Division 
would, if necessary, provide the land for the facility and have ownership of the 
buildings and the equipment, which could be transferred right after the acceptance 
test or turned over to the County at the end of the contract term.  

This partnership must be developed whereby the Division and the contractor work 
together to assure completion of tasks.  The Division will need to develop performance 
specifications for the facilities that identify parameters, including daily capacity, 
residue rate, products recovered and marketing requirements.  Engineering studies 
needed for the approval and building of the facilities may be shared by both the 
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Division and the contractor.  Construction of the building and the procurement of 
equipment would be the responsibility of the contractor but must be equal to or above 
the standard of quality set by the County.   

The location of the facility must be in the central Maui area but not necessarily within 
the Solid Waste Campus.  One possible site is at the existing private C&D Landfill and 
it could potentially be a partnership between the County and the current operator.  
Alternatively, the C&D facility could be co-located with the MRF.  The recommended 
steps for the development of this project are as follows: 

• Designate location; 

• Submit to the County Council for funding approval;  

• After funding approval, develop design, build, and operate procurement 
documents and release them in a request for proposals format; 

• After funding approval, procure, if necessary, needed property; 

• Conduct site tests to provide foundation engineering data to be included in the 
procurement documents. 

• Develop the bid specifications and drawings necessary to support A&E 
procurements for the construction and equipment needed for the facility.  After 
the County has executed the contract with the winning proposer, work together 
to determine final layout of the site and receive permitting approvals; 

• As many of the permit approvals are in process, the contractor finalizes 
construction documents and then awards; and 

• Research on education strategy is performed at one time for all the Division’s 
solid waste programs.  Implementation of the education strategy begins before 
the MRF opens for processing.  The MRF is expected to receive material from all 
sources, private and public. 

Total Time: 42 months from initiation of project. Table 14-4 is a timetable showing 
tasks and subtasks for this project. 
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Table 14-4 – C&D Facility Conceptual Timetable 
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      Brainstorm Session
      Decision on Media Strategy
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      Media Story Development
      Education of Builders/Contractors
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14.5.2 Olowalu Transfer Station 

Scenario III calls for the transformation of the existing Olowalu convenience center 
into a transfer station that would consolidate refuse into transfer trailers, thereby 
eliminating the need for refuse collection trucks servicing the Lahaina area from 
traveling to and from CML.  The transfer station will be enclosed, and the facility will 
continue to take recyclables.  SWRAC recognized that the location of this facility and 
the highly trafficked frontage road demanded a traffic study so as to adequately plan 
for the ingress and egress of the facility.  The construction of this facility will be 
through the Division’s A&E contractor. 

The recommended steps are: 

• The Division must create a conceptual design with cost estimates to provide to 
Council for funding approval; 

• After funding approval, the Division will produce a request for proposals 
procurement package for the construction of the transfer station; and 

• Develop the bid specifications and drawings necessary to support A&E 
procurements for the construction and equipment needed for the facility.  After 
the County has executed the contract with the winning proposer, work together 
to determine final layout of the site and receive permitting approvals. 

Total time: 32 months from initiation of project. Table 14-5 is a timetable showing 
tasks and subtasks for this project. 
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Table 14-5 - Olowalu Transfer Station Conceptual Timetable 
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14.5.3 Hana Transfer Station 

Scenario III calls for placing the Hana Landfill on Standby with Permit.  This transfer 
station would be designed as a convenience center to collect and haul recyclables and 
refuse.  Roll-off containers would be provided for items that can be recycled.  Trash 
would be placed into a rear-load trash truck and additional containers when trucks are 
unavailable.  Every two days, the rear-load truck will be transported to CML and an 
empty truck will take its place in the transfer station.  The facility will be located on 
the site of the existing Hana Landfill.  The design of this facility will be through the 
Division’s A&E and a bid package used to select a construction contractor. 

The recommended steps are: 

• The Division creates a conceptual design with cost projections to provide the 
Council for funding approval; 

• Develop the bid specifications and drawings necessary to support A&E 
procurements for the construction and equipment needed for the facility.  After 
the County has executed the contract with the winning proposer, work together 
to determine final layout of the site and receive permitting approvals; 

• With the contractor, the Division shall finalize site layout; 

• Obtain permits, including permit by rule or modification of current permit; 
erosion control and storm water permits; 

• During permit approval, the site layout plans will be finalized; and 

• Construction and the placement of equipment will be completed. 

Total time: 20 months from initiation of project. Table 14-6 is a timetable showing 
tasks and subtasks for this project. 
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Table 14-6 - Hana Transfer Station Conceptual Timetable 
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14.6 WasteTEC 
Scenario III has as its primary goal a high level of recycling, 60 percent of the waste 
generated in the County, with a WasteTEC facility to handle the 40 percent that is not 
recycled plus the suitable residue from the recycling facilities.  This facility will be 
located on the Island of Maui and in a central location.  Locating the WasteTEC facility 
near the CML would minimize the hauling of ash, the waste product of a WasteTEC 
facility, to the landfill.  It is expected that this facility would be located in or near the 
centrally located solid waste campus. The recommended procurement strategy is for 
the County to hire a single contractor to be responsible for the design, construction, 
and operation of the facility under a long-term service agreement. 

Essentially, the County must take the following steps: 

• Make a general assessment based on recent and completed feasibility studies;  

• Initiate public education on WasteTEC as part of the overall public education 
program;  

• Prior to the procurement, secure the site for the facility;  

• Negotiate letter of intent with Maui Electric for the energy it would produce; 

• Update the feasibility study already included in this ISWMP; 

• Develop procurement documents with performance and technical specifications, 
draft  the service agreement for design, construction and operations of the 
facility, and solicit for proposals; 

• The procurement will be structured so that a spectrum of technologies can 
compete if they meet the specifications for performance, reliability, 
demonstrated experience, financial guarantees, and other key measures. 
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• After the service agreement with the selected proposer is executed, the 
contractor will provide the final design of the facility to the Division. 

• Construction will take approximately 24 months, after which a testing or 
“shake-down” period will occur before full-scale operation; and 

• An education strategy will have to be developed for the WasteTEC facility.  A 
media strategy will be developed so as to adequately inform the press, the 
public, and customers as to the purpose and energy benefits of the facility, and 
the environmental impact of the process. 

Total time: 57 months from initiation of project. Table 14-7 is a timetable showing 
tasks and subtasks for this project. 

Table 14-7 - WasteTEC Implementation and Construction  
Conceptual Schedule 
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Analyze Feasibility of WasteTEC Facility
Siting Study & Acquisition
Obtain Zoning and Land Use Approvals
Negotiate Letter of Intent for Energy 
Develop Procurement Documents

Technical & Performance Specs
Draft Service Agreement

Solicit Proposals
Evaluation of Proposals
Contract Negotiation
Final Design and Approval
Permitting
Arrange Financing
Construction
Education Information 
Shake-down and Acceptance Test
DEQ-Certificate to Operate
Commercial Operation

First Year Second Year Third Year Fourth Year Fifth Year

 

14.7 Universal Collection: MSW, Recycling, Bulky 
Waste, White Goods, and Yard Waste 

The SWRAC recommended and the Division supports the recommendation to 
implement universal curbside collection for all residences served by streets and roads 
meeting County standards.  This would include: 

• Refuse collected once per week in a cart; 

• Single-stream marketable recyclables collected once every other week in a 
cart; 

• Yard and large green waste collection pilot using carts, paper bags, or bundled, 
and/or called in by route drivers if within volume and size restrictions and 
collected every other week; 

• Bulky collection on a call-in (appointment) basis within ordinance limits; and 
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• White goods collection, expanded to include all metals, on a call-in basis. 

14.7.1 MSW 

The Division supports the implementation of the following: 

• Reduce collection of MSW to one time a week; and 

• Discontinue manual collection and have only automated and semi-automated 
collection.   

The Division will submit a request for funding to Council for additional automated and 
semi automated equipment, for the cart lifters that need to be placed on the County’s 
existing rear load collection vehicles, and carts. 

Maui Code and administrative rules should be reviewed to determine needed revisions 
to be done prior to implementation. 

 They include the following: 

• Definition of semi-automated collection; 

• Definition of Bulky Waste that limits material to large items inorganic items 
such as furniture and mattresses; 

• Eliminate references to manual collection; and 

• Eliminate all references to garbage collection of more than once a week.  There 
will be no bags allowed to be set out but there can be two wheeled carts set 
out for weekly collection.  

14.7.2 Recycling 

Scenario III calls for the Division to provide curbside collection of single-stream 
recyclables as part of residential universal collection.  The collection of such materials 
on the Island of Maui will have to be implemented after a MRF is operating in order to 
process the newly collected material.  The Islands of Molokai and Lanai, however, may 
collect and ship to a processor on Oahu after such a contract has been procured by 
the Division.   

As the curbside recycling is implemented, an ordinance to limit trash collection to once 
a week and to a limited number of carts would go into effect.  Balance between once-
a-week trash collection and every-other-week recyclables collection would be in effect.  
This will allow the Collection Section of the Division to utilize its employees and 
equipment so as to minimize costs and maximize work.   

To implement curbside recycling collection, equipment must be procured and 
delivered, trucks must be routed, personnel trained, and an education program must 
be devised and implemented.    

The recommended steps to implement this program are: 
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• County Council approves funding;  

• Procure and contract for recycling equipment such as trucks and carts; 

• Finalize house counts, secure addresses, produce route maps; 

• Prepare personnel for recycling collection with job description, training on 
equipment, services, and routes; 

• Coordinate schedule with the MRF construction schedule; 

• Develop education campaign for new recycling program.  The Division will have 
coordinated research for all programs with an education consultant and have 
prepared a media education strategy in conjunction with all other proposed 
programs. This strategy will include pre-implementation media exposure of the 
program, education material about the program delivered to each household 
with a cart, a new section on the Division’s website for the new program; and 

• Call center employees contract work trained to handle influx of calls about the 
new program.  Hours of call center and number of customer service 
representatives should be increased for a period of six weeks after the 
implementation of the new collection service.  

Total Time: 14 months from initiation of project. Table 14-8 is a timetable showing 
tasks and subtasks for this project. 

Table 14-8 - Recycling Collection Conceptual Timetable 
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Funding Approval

Ordinance Change 
Ordinance Takes Effect
Procure & Contract Recycling Equipment
Delivery of Equipment
Delivery of Carts to Customers
Routing:
      Finalize Housecounts
      Secure Address Database
      Geocode Address to GIS
      Draw Polygons of Proposed Routes
      Draft Collection Path Routes
      Finalize Path Routes
Collection Crews:
      Develop Job Requirements
      Approve Position Hiring/Transfers
      Train Personnel
      Drivers Operate Shadow Routes
Education:
      Contract Education Consultant
      Brainstorm Session
      Decision on Media Strategy
      Develop Logos/Slogans/Website
      Cart Education Material
Call Center Operator Recycling Training
Operation

First Year Second Year Third Year Fourth Year

 



CHAPTER 14 – IMPLEMENTATION 

 14-16 February 17, 2009 

14.7.3 Bulky Waste and White Goods 

White Goods and Bulky Items collection is not dependent upon the construction of a 
MRF.  The implementation of the collection of these materials can begin in many parts 
of the County as soon as the necessary ordinances are passed.   

Scenario III calls for the curbside collection of white goods on all three islands and the 
region of Hana by appointment.  Citizens call into the customer service center, are 
given a date to set their material out at the curb, and a collection truck will come by 
to collect the material.  The Division will have to purchase trucks for this kind of 
collection to augment its fleet of one flatbed truck with a liftgate.  It has been 
recommended that a combination of flatbeds and knuckle-boom collection vehicles be 
purchased so as to be utilized for many different collection tasks, such as delivering 
carts and storm debris collection.   

White goods will be delivered to a processor to be recycled.  The bulk items will be 
disposed of through the Division’s WasteTEC or landfill. Any white goods and bulk 
items that can be reused will be diverted to the private sector for reuse. 

Bulky waste (e.g., furniture) collection will mainly be collected by a rear-load truck in 
the Hana Region and on Molokai.  On Lanai, a flatbed or knuckle-boom would be used 
for its collection.   The region of Hana and the Island of Molokai will collect bulky 
waste on the same day as the collection of garbage.  Citizens simply set the material 
out with their household trash and the Division will coordinate the collection.  Central 
Maui and Lanai will collect Bulky items by appointment.       

The recommended steps are: 

• Funding approval from Council for the purchase of additional equipment; 

• Division shall procure for the approved additional equipment and oversee its 
contract and delivery; 

• Point-to-point routing software shall be purchased and implemented for the 
collection on the Island of Maui;  

• Education strategy will be developed using results of focus groups and 
brainstorming session.  Material for media will be created as will a new section 
on the Division’s website, and training of call center operators so as to respond 
in an informative manner to customers who seek information on these kind of 
collections; and 

• Collection crews will be educated (1) as to what items to collect, (2) to note if 
they see such material sitting out at the curb, and (3) about the purpose of 
implementing the program. 

Total time: 13 months from initiation of project. Table 14-9 is a timetable showing 
tasks and subtasks for this project. 
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Table 14-9 – Bulky Waste and White Goods Conceptual Timetable 
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Funding Approval
Procure & Contract  Equipment
Delivery of Equipment
Routing:
      Point to Point Routing Software
      Routing Software Training
Education:
      Contract Education Consultant
      Brainstorm Session
      Decision on Media Strategy
      Develop Logos/Slogans/Website
Call Center Operator Training
Collection Crews:
      Develop Job Requirements
      Approve Position Hiring/Transfers
      Train Personnel
Operate

First Year Second Year Third Year Fourth Year

 

14.7.4 Yard Waste  

Although the SWRAC recommended a goal of universal collection of every other week, 
the Division will have to move toward that goal in conjunction with the ability of local 
processors to handle the material.  The Division’s current contractor for the processing 
of green waste is at capacity.  It is estimated that the contractor would need an 
approximate twenty (20) acres to process more yard waste in Central Maui.  Such 
land will have to be procured by the County and provided for the processing of yard 
waste before curbside collection of yard waste can occur on the Island of Maui. 

The Division is currently pursuing discussions with potential processors of yard waste 
on the Island of Lanai. A processor will need to be contracted before collection of yard 
waste is implemented on Lanai.  The same is true for the Island of Molokai. 

When processors are contracted for yard waste, the Division will implement pilot 
collection programs using an assortment of collection methods: yard waste in carts 
and collected by automatic side loaders and/or rear loading collection vehicles.    

Once the Division has determined what its collection program will be, it acquires the 
needed containers and education material and begins implementing the program. 

14.8 Call Center 
Scenario III calls for a consolidation of citizens’ calls and inquiries to the Division 
through a customer call center where all requests will be tracked, work orders created, 
and services tracked.  The call center does not need to be located in the solid waste 
campus but may, if all the administrative functions are located there.  Its functional 
requirements are sufficient telecommunications and server capacity.  The work order 
system will integrate with the Division’s routing software to better track activities and 
customer service.  The Division will be able to run reports tracking level of calls 
related to each service activity performed by the Division, close work orders, track 
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time it took to complete the work order, and many other valuable measurements for 
management. 

Essentially, the County must implement the following: 

• Determine number of personnel to staff the call center, the location, and the 
corresponding capital and operational funding required, and submit these to 
Council for funding approval; 

• After funding approval, develop a procurement package, if needed, for the 
equipment, construction and work-order software; 

• Continually throughout this process, the Division will have to work closely with 
the County’s Information Services to integrate phone and computer software; 

• Develop job descriptions for a supervisor of the call center and the technicians 
and hire them; and 

• Develop an educational strategy that educates the citizens on calling one, as 
opposed to seven, published Division number.  This may involve a slogan on its 
brochures that reminds people of the number to call for information and to 
request services.  The technicians should also be educated on all facets of 
Division operations. 

Total time: 15 months from initiation of project. Table 14-10 is a timetable showing 
tasks and subtasks for this project. 

Table 14-10 – Call Center System Conceptual Timetable 
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Funding Approval

Find Space

Procure & Contract Equipment 

MIS Integration

Delivery of Equipment

Integration of Routing and Work Order System

Customer Call Center Employees:

     Develop Job Requirements

     Approve Position Hiring/Transfers

     Hire Supervisor

     Hire Operators

     Train Personnel

Education:
     Contract Education Consultant
     Brainstorm Session
     Decision on Media Strategy

Develop Logos/Slogans/Website

Operate
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