



## SC Meeting Schedule

- January 9<sup>th</sup> – facilitated in person
- February 6<sup>th</sup> – facilitated remotely
- March 6<sup>th</sup> – facilitated in person
- April 10<sup>th</sup> – facilitated remotely
- May 8<sup>th</sup> – facilitated in person
- June 8<sup>th</sup> – facilitated remotely
- June 19<sup>th</sup> – facilitated in person

## SC Meeting Objectives

### January 9<sup>th</sup>

- Review and Approve Steering Committee Charter
- Discuss and Confirm Hazards of Concern
- Discuss Current Plan Goals/Objectives
- Discuss and Develop Mission/Vision Statement
- Discuss Public Involvement Strategy

### February 6<sup>th</sup>

- Review and Approve January Meeting Minutes
- Review and Approve Steering Committee Charter
- Discuss Public Involvement Strategy
- Review Summary of Plan Comments
- Review DRAFT Table of Contents
- Review Results of Goal Setting / Vision Statement Exercise
- Review and Confirm Critical Facilities
- Risk Assessment Update

### March 6<sup>th</sup>

- Review and Approve February Meeting Minutes
- Discuss and Confirm Objectives
- Review and Confirm Critical Facilities Definition
- Plan Maintenance
- Risk Assessment Update
- Discuss Public Involvement Strategy

### April 10<sup>th</sup>

- Review and Approve March Meeting Minutes
- Discuss and Confirm Objectives
- Review and Confirm Critical Facilities Definition
- Risk Maps and Data Dictionary
- Plan Maintenance
- Risk Assessment Update
- Introduce Risk Ranking Strategy
- Review Planning Schedule



Maui County, Hawaii  
Hazard Mitigation Plan Update  
Future Schedule

**May 8th**

- Review and Approve April Meeting Minutes
- Confirm Risk Ranking
- Strengths, Weaknesses, Obstacle, Opportunities brainstorm
- Discuss Action Plan Development
- Discuss Comment Period
- Discuss Plan Maintenance/Review/Adoption
- Review Section of the Plan (Part 1)

**June 8<sup>th</sup>**

- Review and Approve April Meeting Minutes
- Discuss and Confirm Part 2 Review
- Discuss and Confirm Risk Ranking
- Discuss and Confirm Plan Implementation Maintenance
- Discuss and Confirm Mitigation Catalogue
- Discuss and Confirm Action Plan
- Public Involvement Update

**June 19th**

- Confirm Action Plan and Mitigation Strategy Prioritization
- Confirm comment period/final meetings
- Review Section of the Plan (Part 3)

**July 28<sup>th</sup> submit HMP to the State of Hawaii and FEMA Region IX for review**